



1016 24<sup>th</sup> Avenue NW  
Norman, OK 73069

TEL 405.329.2555  
FAX 405.329.3555

www.GarverUSA.com

June 3, 2009

Mr. Wade Inman  
Total Investment Company  
7351 South Douglas Blvd.  
P.O. Box 1134  
Guthrie, OK 73044  
Phone: (405) 282-1198

Re: Pauls Valley Municipal Airport – Airfield Drainage Improvement  
Notice to Proceed

Dear Mr. Inman:

Please consider this letter as your Notice to Proceed with construction on the above referenced project, effective Thursday, June 4, 2009.

Under the terms of the contract, contract time will begin 10 days after June 4, 2009, or when work begins, whichever comes first. Work must be completed within 80 calendar days of the beginning date, ends not earlier than August 21 or later than August 31, 2009.

As stipulated in paragraph 80-08 of the General Provisions section of the Contract Documents, failure of the Contractor to complete the work within the contract time shall result in the assessment of liquidated damages. Part C-07 of Special Provisions sets liquidated damages in the amount of \$1000 per day, for each day of delay. An additional \$1000 per Calendar Day shall be applied for delay of work in the Runway Safety Area as described in the same said part C-07.

Please call with any questions.

Sincerely yours,

Curtis Brown, PE  
Project Manager / Aviation Team Leader

L:\2008\08420720 - PVJ 09 Beacon and Road\Construction\PreConstruction Conference\Notice to Proceed-1.DOC